
Project Schedule

Project Tasks
2017 2018

Aug Sept Oct Nov Dec Jan Feb Mar Apr May June July Aug Sept

Project Initiation/
Data Collection

Alternatives Development & 
Evaluation

Conceptual Design

Environmental Evaluation

Preliminary (30%) Design

60% Design

Right-of-Way Plans

Final (90%) Design

Right-of-Way Acquisition

Agency Coordination Meetings

Stakeholder Coordination

Public Meetings

Construction

  
Construction Starts 

Fall 2018


